

Pursuant to 2008 Accelerated Bridge Program Act Chapter 233 §19

## Advertised Construction Cost by FFY

Agency	Federal Fiscal Year (6)	Preliminary Estimate
DCR	2009	\$253,450,000
	2010	\$46,740,000
	2011	\$155,720,000
	2012	\$267,500,000
	2013	\$10,000,000
	<b>DCR Total:</b>	<b>\$733,410,000</b>
MHD	2009	\$266,607,509
	2010	\$352,240,646
	2011	\$501,082,612
	2012	\$343,242,901
	2013	\$15,272,618
	<b>MHD Total:</b>	<b>\$1,478,446,287</b>
<b>Total:</b>		<b>\$2,211,856,287</b>

## Total Program Cost by Category

Agency	Category	Preliminary Estimate
DCR	Advertised Construction Projects	\$733,410,000
	Design/ROW/Environmental	\$34,970,000
	Overhead	\$115,000,000
	Unallocated	\$22,620,000
	<b>DCR Total:</b>	<b>\$906,000,000</b>
MHD	Advertised Construction Projects	\$1,478,446,287
	Design/ROW/Environmental	\$194,172,713
	Overhead	\$275,381,000
	Unallocated	\$130,000,000
	<b>MHD Total:</b>	<b>\$2,078,000,000</b>
<b>Total:</b>		<b>\$2,984,000,000</b>

## Column Header Footnotes:

- 1 PRELIMINARY ESTIMATE - Reflects estimated dollar values at the earliest conceptual level through the final office estimate prior to bid, depending upon the status of design for the individual project. The Preliminary Estimate includes the estimated value of the construction work to be performed by the contractor, contingencies, utility relocations, incidentals and an adjustment for inflation. This amount does not include the costs associated with Design, Right of Way and oversight. These additional costs are noted on the Summary Table.
- 2 DATES – For projects that are early in development, design and construction dates are preliminary only. These dates have been estimated based upon the best available information at the time of this report. For individual projects, all construction-related dates will vary depending upon the issues identified (i.e., the size of the project, environmental permitting issues, utility relocations, etc.) as design progresses from the earliest stage (pre-25%) to final design.
- 3 CONSTRUCTION START DATE - For purposes of this report, one season has been added to the Design Complete Date to generate the Construction Start date. The Program will adhere to the standard MHD practice of issuing Construction Start Dates within 120 days after the Project is advertised for construction (the Design Complete Date). Note that the Program will measure compliance by the 120-day mandate rather than the season listed in this report.
- 4 CONSTRUCTION BUDGET AMOUNT - Dollar values reflect actual bid amount plus incidental costs for the project after the contract has been awarded and the Construction Start Date has been issued. Construction Budget Amounts will be added to this Report as projects reach the Construction Start stage. This number does not include design, right of way, environmental permitting, or oversight expenses. These additional costs are noted on the Summary Table.
- 5 END OF CONSTRUCTION DATE - The dates included here are preliminary estimates only. End of Construction Dates are not available until design is progressed to the point that construction staging, sequencing and scheduling can be determined, and when the project is advertised.
- 6 FEDERAL FISCAL YEAR - The Federal Fiscal Year begins October 1 and ends September 30. Totals for each year represent the dollar amount of projects advertised during each Federal Fiscal Year.

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
AGAWAM- SPRINGFIELD- BRIDGE PRESERVATION (PAINTING), A-05-001=S-24-005, ROUTE 5 OVER THE CONNECTICUT RIVER	MHD	\$9,632,496.50	Winter-2008	Summer-2008	Fall-2008	\$9,508,880.00	Fall-2010
ALFORD- BRIDGE REPLACEMENT, A-06-003, ALFORD ROAD OVER THE SEEKONK BROOK	MHD	\$1,589,420.25	Fall-2010	Winter-2013	Spring-2013		Spring-2014
AMESBURY- NEWBURYPORT- BRIDGE REPLACEMENTS ON ROUTE I-95, A-07-016=N-11-007, OVER MERRIMACK RIVER (WHITTIER BRIDGE) & A-07-017 OVER EVANS PLACE	MHD	\$285,000,000.00	Winter-2009	Spring-2012	Summer-2012		Spring-2016
ANDOVER- BRIDGE REPLACEMENT, A-09-011, STATE ROUTE 28 (NORTH MAIN STREET) OVER B&M RR	MHD	\$4,986,948.05	Fall-2008	Fall-2010	Winter-2011		Summer-2012
ARLINGTON- DECK AND SUBSTRUCTURE REPAIRS, A-10-014, MYSTIC VALLEY PARKWAY OVER ALEWIFE BROOK	DCR	\$4,870,000.00	Fall-2006	Spring-2009	Spring-2009		Summer-2011
ASHBURNHAM- BRIDGE REPLACEMENT, A-11-016, LAKE ROAD OVER WATATIC LAKE OUTLET	MHD	\$488,750.00	Spring-2005	Fall-2008	Spring-2009		Spring-2010
ASHLAND- BRIDGE REPLACEMENT, A-14-002, ROUTE 135 (UNION STREET) OVER THE SUDBURY RIVER	MHD	\$2,122,785.00	Winter-2005	Spring-2010	Summer-2010		Summer-2011
ATHOL- BRIDGE PRESERVATION, A-15-033, A-15-034, ROUTE 2 OVER SOUTH ATHOL & WHITE POND ROAD	MHD	\$6,483,772.80	Winter-2007	Fall-2011	Winter-2012		Summer-2014
ATTLEBORO- BRIDGE PRESERVATION, BR# A-16-042, I-95 NB & SB OVER WASHINGTON ST (US 1); BR# A-16-043, I-95 NB & SB OVER NEWPORT AVE (RTE 1A); BR# A-16-061 I-295 NB & SB OVER I-95.	MHD	\$3,692,160.90	Winter-2008	Summer-2008	Fall-2008		Spring-2010
ATTLEBORO- BRIDGE REHABILITATION, A-16-018, NORTH MAIN STREET OVER BUNGAY RIVER	MHD	\$3,324,835.17	Spring-2001	Winter-2010	Spring-2010		Fall-2011
ATTLEBORO- BRIDGE REHABILITATION, A-16-025, OLIVE STREET OVER CONRAIL	MHD	\$9,537,196.30	Winter-2009	Fall-2010	Winter-2011		Summer-2013
BARNSTABLE- B-01-019, (US 6) MD CP OVER (SR 132) IYANQUUGH ROAD	MHD	\$8,432,739.60	Winter-2009	Fall-2010	Winter-2011		Summer-2013
BARRE- BRIDGE PRESERVATION, B-02-005, ROUTE 122 OVER PRINCE RIVER	MHD	\$1,308,762.00	Winter-2008	Spring-2010	Summer-2010		Spring-2011
BECKET- BRIDGE PRESERVATION, B-03-016, McNERNEY ROAD OVER SHAKER MILL BROOK	MHD	\$1,433,424.60	Fall-2007	Fall-2008	Spring-2009		Spring-2010
BOSTON- BRIDGE RECONSTRUCTION, B-16-196, MORRISSEY BOULEVARD OVER MOUNT VERNON STREET (AKA - LECH WALESIA BRIDGE) DCR	DCR	\$9,140,000.00	Fall-2006	Winter-2009	Winter-2009		Summer-2011
BOSTON- BRIDGE REPLACEMENT, B-16-163, MORTON STREET OVER THE MBTA & CSX RAILROAD	MHD	\$4,157,100.00	Winter-2003	Winter-2010	Spring-2010		Fall-2011
BOSTON- BRIDGE REPLACEMENT, B-16-167, RIVER STREET OVER AMTRAK & MBTA	MHD	\$9,633,664.05	Spring-2007	Winter-2010	Summer-2010		Spring-2013
BOSTON- BRIDGE REPLACEMENT, B-16-365, BOWKER OVERPASS OVER STORROW DRIVE	DCR	\$5,630,000.00	Fall-2006	Winter-2008	Summer-2008	\$6,961,152.00	Summer-2010

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
BOSTON- CAMBRIDGE- BRIDGE REHABILITATION, B-16-009=C-01-002, CAMBRIDGE STREET OVER THE CHARLES RIVER (MEMORIAL DRIVE & STORROW DRIVE) (AKA - LONGFELLOW BRIDGE) DCR	DCR	\$267,500,000.00	Spring-2005	Fall-2010	Spring-2011		Fall-2015
BOSTON- CAMBRIDGE- DAM BRIDGE REHABILITATION, B-16-013=C-01-019, CHARLES RIVER DAM ROAD (STATE ROUTE 28) OVER THE CHARLES RIVER (CRAIGIE BRIDGE)	DCR	\$7,200,000.00	Fall-2005	Winter-2009	Winter-2009		Summer-2010
BOSTON- CAMBRIDGE- DRAWBRIDGE REHABILITATION, B-16-013=C-01-019, CHARLES RIVER DAM ROAD (STATE ROUTE 28) OVER THE CHARLES RIVER (CRAIGIE BRIDGE)	DCR	\$43,870,000.00	Fall-2005	Winter-2009	Winter-2009		Summer-2011
BOSTON- DECK AND SUBSTRUCTURE REPAIRS, (B-16-187), RIVER STREET OVER MOTHER BROOK	DCR	\$3,390,000.00	Fall-2006	Winter-2008	Summer-2008	\$3,490,093.20	Summer-2009
BOSTON- DECK AND SUBSTRUCTURE REPAIRS, B-16-006, CAMBRIDGE STREET OVER CHARLES RIVER (RIVER STREET BRIDGE)	DCR	\$15,930,000.00	Summer-2009	Winter-2011	Winter-2011		Summer-2014
BOSTON- DECK AND SUBSTRUCTURE REPAIRS, B-16-010, WESTERN AVENUE OVER CHARLES RIVER (WESTERN AVENUE BRIDGE)	DCR	\$6,770,000.00	Winter-2009	Winter-2010	Winter-2010		Summer-2011
BOSTON- DECK AND SUBSTRUCTURE REPAIRS, B-16-011, NORTH HARVARD STREET OVER CHARLES RIVER (LARZ ANDERSON BRIDGE)	DCR	\$15,870,000.00	Winter-2009	Winter-2010	Winter-2010		Summer-2014
BOSTON- DECK REPLACEMENT, B-16-007, ROUTE 2 OVER SOLDIERS FIELD ROAD & CHARLES RIVER (BU BRIDGE)	DCR	\$25,860,000.00	Fall-2005	Fall-2008	Winter-2009	\$28,251,701.12	Summer-2011
BOSTON- DECK REPLACEMENT, B-16-367, CASEY OVERPASS OVER WASHINGTON STREET	DCR	\$28,370,000.00	Spring-2009	Spring-2010	Summer-2010		Summer-2014
BOSTON- DECK REPLACEMENT, B-16-381, HUGH FARREN PEDISTRIAN BRIDGE OVER OLD COLONY AVENUE	DCR	\$3,070,000.00	Spring-2010	Summer-2010	Summer-2010		Summer-2012
BOSTON- DECK REPLACEMENT, B-16-438, CHARLES STREET PEDESTRIAN BRIDGE OVER EMBANKMENT ROAD	DCR	\$1,430,000.00	Spring-2010	Summer-2010	Summer-2010		Summer-2011
BOSTON- FULL DECK REPLACEMENT, B-16-390, ROUTE 3A (MORRISEY BOULEVARD) OVER NEPONSET RIVER (NEPONSET RIVER BRIDGE-PHASE II)	DCR	\$30,860,000.00	Fall-2006	Winter-2009	Summer-2009		Summer-2013
BOSTON- SIDEWALK REPLACEMENT, B-16-007, ROUTE 2 OVER SOLDIERS FIELD ROAD & CHARLES RIVER (BU BRIDGE)	DCR	\$2,240,000.00	Summer-2007	Winter-2008	Summer-2008	\$2,311,320.00	Summer-2009
BOSTON- STRUCTURES MAINTENANCE, (B-16-462, B-16-457) STORROW DRIVE WEST BOUND OVER STORROW DRIVE EAST BOUND	DCR	\$12,900,000.00	Fall-2006	Winter-2008	Summer-2008	\$13,290,090.00	Summer-2009
BOURNE- WAREHAM- BRIDGE REPLACEMENT, B-17-017=W-06-012, US RTE 6 & STATE RTE 28 (CRANBERRY HIGHWAY) OVER COHASSET NARROWS	MHD	\$15,216,625.00	Summer-2003	Winter-2010	Spring-2010		Spring-2013
BRIDGEWATER- MIDDLEBOROUGH- BRIDGE REPLACEMENT, B-23-005=M-18-002, SUMMER STREET OVER THE TAUNTON RIVER	MHD	\$4,053,540.60	Spring-2006	Winter-2010	Spring-2010		Fall-2011

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
BRIMFIELD- BRIDGE REPLACEMENT, B-24-006, ST ROUTE 19 (WALES ROAD) OVER MILL BROOK INCLUDING REPAIR OF ABUTMENT	MHD	\$2,700,000.00	Fall-2008	Fall-2010	Winter-2011		Spring-2012
BROCKTON- BRIDGE BETTERMENT, B-25-048, ROUTE 123 (BELMONT STREET) OVER ROUTE 24	MHD	\$4,354,884.00	Winter-2006	Summer-2008	Fall-2008	\$4,663,199.70	Spring-2010
BROCKTON- BRIDGE REPLACEMENT, B-25-032, WHITE AVENUE OVER SALISBURY BROOK	MHD	\$2,097,000.00	Summer-2008	Winter-2010	Spring-2010		Spring-2011
BROCKTON- BRIDGE REPLACEMENT, B-25-060, BARTLETT STREET OVER SALISBURY BROOK	MHD	\$1,446,845.40	Summer-2008	Spring-2009	Fall-2009		Summer-2010
BROOKFIELD - B-26-002, ST 148 FISKDALE RD OVER WATER QUABOAG RIVER	MHD	\$1,406,264.40	Spring-2010	Fall-2012	Winter-2013		Fall-2013
CAMBRIDGE- BRIDGE REPLACEMENT, C-01-041, MAGAZINE BEACH PEDESTRIAN BRIDGE OVER ROUTE 3 (MEMORIAL DRIVE)	DCR	\$2,430,000.00	Fall-2006	Spring-2009	Spring-2009		Summer-2011
CHARLEMONT- BRIDGE REPLACEMENT, C-05-036, MOUNTAIN ROAD OVER HARTWELL BROOK	MHD	\$1,072,800.00	Winter-2005	Fall-2011	Winter-2012		Fall-2012
CHATHAM- BRIDGE REPLACEMENT, C-07-001, BRIDGE STREET OVER THE MITCHELL RIVER	MHD	\$11,970,000.00	Winter-2009	Winter-2011	Spring-2011		Spring-2014
CHESHIRE- BRIDGE REPLACEMENT, C-10-007, HARBOR ROAD OVER HOOSIC RIVER	MHD	\$1,702,156.50	Winter-2004	Fall-2009	Winter-2010		Spring-2011
CHESTER- BRIDGE PRESERVATION, C-11-013, MAPLE STREET OVER THE WEST BRANCH OF THE WESTFIELD RIVER	MHD	\$2,485,791.00	Spring-2005	Summer-2008	Fall-2008		Fall-2009
CHICOPEE- BRIDGE REPLACEMENT, C-13-007 & C-13-008, ROUTE 116 (SPRINGFIELD STREET) OVER THE CHICOPEE RIVER (AKA - DAVIT MEMORIAL BRIDGE)	MHD	\$4,789,089.46	Spring-2004	Winter-2010	Summer-2010		Spring-2012
CHICOPEE- SPRINGFIELD- INTERSTATE MAINTENANCE & RELATED WORK ON I-91	MHD	\$7,427,470.00	Winter-2008	Fall-2008	Winter-2009		Summer-2011
CHICOPEE-WEST SPRINGFIELD- BRIDGE PRESERVATION, C-13-034=W-21-043, I-91 OVER CONNECTICUT RIVER	MHD	\$1,655,820.00	Summer-2007	Summer-2008	Fall-2008	\$4,428,167.50	Fall-2009
CLINTON- BRIDGE REPLACEMENT, C-16-002, WATER STREET OVER THE NASHUA RIVER	MHD	\$4,186,898.10	Spring-2002	Spring-2009	Summer-2009		Spring-2011
COLRAIN- BRIDGE REPLACEMENT, C-18-023, ROUTE 112 (GRISWOLDVILLE ROAD) OVER GRISWOLDVILLE CANAL	MHD	\$620,500.00	Winter-2009	Summer-2010	Winter-2011		Fall-2011
CONWAY- BRIDGE REPLACEMENTS, C-20-003, C-20-004, NORTH POLAND ROAD OVER POLAND BROOK & C-20-005, POLAND ROAD OVER SOUTH RIVER	MHD	\$4,954,250.00	Summer-2003	Summer-2011	Winter-2012		Summer-2013
DALTON- BRIDGE REPLACEMENT, D-01-012, CLEVELAND ROAD OVER WAHCONAH BROOK	MHD	\$755,603.25	Fall-2008	Fall-2010	Spring-2011		Spring-2012
DCR- BRIDGE PRESERVATION AT VARIOUS LOCATIONS	DCR	\$100,000,000.00	Fall-2008	Fall-2008	Fall-2008		Summer-2016
DENNIS - D-07-006, ST 28 MAIN ST OVER WATER SWAN POND RIVER	MHD	\$2,046,042.00	Winter-2011	Spring-2013	Summer-2013		Summer-2014
DENNIS- BRIDGE REPLACEMENT, D-07-001, UPPER COUNTY ROAD OVER SWAN RIVER	MHD	\$2,079,000.00	Winter-2009	Summer-2010	Fall-2010		Fall-2011

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
DISTRICT 1- SCHEDULED & EMERGENCY SUBSTRUCTURE REPAIRS AT VARIOUS LOCATIONS	MHD	\$951,007.50	Winter-2008	Summer-2008	Winter-2008		Summer-2009
DISTRICT 1- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR18)	MHD	\$1,800,000.00	Spring-2010	Fall-2010	Spring-2011		Spring-2012
DISTRICT 2- BRIDGE PRESERVATION (ABP-NFA7)	MHD	\$4,500,000.00	Spring-2010	Fall-2010	Spring-2011		Fall-2012
DISTRICT 2- BRIDGE PRESERVATION CONTRACT NO.2 (ABP-NFA2)	MHD	\$4,500,000.00	Fall-2009	Spring-2010	Summer-2010		Spring-2012
DISTRICT 2- BRIDGE SUBSTRUCTURE REPAIRS (SECTION 2A)	MHD	\$3,782,668.50	Winter-2008	Summer-2008	Winter-2009		Summer-2010
DISTRICT 2- BRIDGE SUBSTRUCTURE REPAIRS (SECTION 2B)	MHD	\$3,782,668.50	Winter-2008	Summer-2008	Winter-2009		Summer-2010
DISTRICT 2- INTERSTATE DECK REPAIRS (ABP-PR19)	MHD	\$1,800,000.00	Spring-2010	Fall-2010	Spring-2011		Spring-2012
DISTRICT 2- INTERSTATE DECK REPAIRS (ABP-PR4)	MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
DISTRICT 2- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR20)	MHD	\$1,800,000.00	Spring-2010	Fall-2010	Spring-2011		Spring-2012
DISTRICT 2- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR5)	MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
DISTRICT 2- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR21)	MHD	\$1,800,000.00	Spring-2010	Fall-2010	Spring-2011		Spring-2012
DISTRICT 2- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR6)	MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
DISTRICT 3- INTERSTATE DECK REPAIRS (ABP-PR7)	MHD	\$1,800,000.00	Summer-2009	Winter-2010	Summer-2010		Summer-2011
DISTRICT 3- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR23)	MHD	\$1,800,000.00	Spring-2010	Fall-2010	Winter-2011		Spring-2012
DISTRICT 3- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR8)	MHD	\$4,500,000.00	Fall-2009	Spring-2010	Summer-2010		Spring-2012
DISTRICT 3- SCHEDULED & EMERGENCY BRIDGE DECK REPAIRS	MHD	\$2,867,058.00	Spring-2008	Fall-2008	Winter-2009		Summer-2010
DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA A)	MHD	\$2,937,420.00	Winter-2008	Summer-2008	Fall-2008		Spring-2010
DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA B)	MHD	\$2,937,420.00	Winter-2008	Summer-2008	Fall-2008		Spring-2010
DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA C)	MHD	\$2,936,520.00	Winter-2008	Summer-2008	Fall-2008		Spring-2010
DISTRICT 4- INTERSTATE DECK REPAIRS (ABP-PR10)	MHD	\$1,800,000.00	Summer-2009	Winter-2010	Summer-2010		Summer-2011
DISTRICT 4- INTERSTATE DECK REPAIRS (ABP-PR25)	MHD	\$1,800,000.00	Summer-2010	Winter-2011	Summer-2011		Summer-2012
DISTRICT 4- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR11)	MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
DISTRICT 4- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR26)	MHD	\$1,800,000.00	Summer-2010	Winter-2011	Summer-2011		Summer-2012

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
DISTRICT 4- SCHEDULED & EMERGENCY DECK AND JOINT REPAIRS (ESSEX & MIDDLESEX COUNTIES)	MHD	\$5,664,327.50	Spring-2008	Fall-2008	Winter-2009		Summer-2011
DISTRICT 4- SCHEDULED & EMERGENCY DECK AND JOINT REPAIRS (NORFOLK & SUFFOLK COUNTIES)	MHD	\$5,664,327.50	Spring-2008	Fall-2008	Winter-2009		Summer-2011
DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (ESSEX COUNTY - CONTRACT #2)	MHD	\$5,732,300.00	Winter-2008	Summer-2008	Fall-2008	\$5,470,651.00	Spring-2011
DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (MIDDLESEX COUNTY - CONTRACT #1)	MHD	\$3,651,300.00	Winter-2008	Summer-2008	Fall-2008	\$4,000,660.00	Fall-2010
DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (NORFOLK & SUFFOLK COUNTIES - CONTRACT #3)	MHD	\$7,683,600.00	Winter-2008	Summer-2008	Fall-2008		Spring-2011
DISTRICT 4- SCHEDULED & EMERGENCY SUBSTRUCTURE REPAIRS ON I-93 CORRIDOR & VARIOUS LOCATIONS	MHD	\$5,091,620.00	Winter-2008	Summer-2008	Fall-2008	\$4,798,980.00	Fall-2010
DISTRICT 4- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR12)	MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
DISTRICT 5- EMERGENCY & NON-ROUTINE STEEL BEAM REPAIRS AT VARIOUS LOCATIONS	MHD	\$2,058,903.00	Winter-2008	Fall-2008	Winter-2009		Spring-2010
DISTRICT 5- INTERSTATE DECK REPAIRS (ABP-PR13)	MHD	\$1,800,000.00	Summer-2009	Winter-2010	Summer-2010		Summer-2011
DISTRICT 5- INTERSTATE DECK REPAIRS (ABP-PR28)	MHD	\$1,800,000.00	Summer-2010	Winter-2011	Summer-2011		Summer-2012
DISTRICT 5- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR14)	MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
DISTRICT 5- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR29)	MHD	\$1,800,000.00	Summer-2010	Winter-2011	Summer-2011		Summer-2012
DISTRICT 5- SCHEDULED & EMERGENCY REPAIRS TO SUBSTRUCTURES AT VARIOUS LOCATIONS ON ROUTE 24 CORRIDOR	MHD	\$2,361,934.80	Summer-2008	Fall-2008	Spring-2009		Spring-2010
DOUGLAS- BRIDGE PRESERVATION, D-09-003, MECHANIC STREET OVER MUMFORD RIVER	MHD	\$1,217,160.00	Fall-2011	Fall-2013	Winter-2014		Fall-2014
DOVER- NEEDHAM- BRIDGE REPLACEMENT, D-10-004=N-04-007, WILLOW STREET OVER CHARLES RIVER	MHD	\$7,071,682.30	Summer-2008	Summer-2010	Winter-2011		Summer-2013
DOVER- SUBSTRUCTURE REPAIRS, D-10-007, CHENEY BRIDGE OVER CHARLES RIVER	DCR	\$740,000.00	Fall-2007	Winter-2009	Winter-2009		Summer-2010
DUDLEY- BRIDGE REPLACEMENT, D-12-010, WEST DUDLEY ROAD OVER THE QUINEBAUG RIVER	MHD	\$3,177,000.00	Spring-2005	Winter-2010	Summer-2010		Spring-2012
EAST BROOKFIELD- BRIDGE REPLACEMENT, E-02-002, SHORE ROAD OVER EAST BROOKFIELD RIVER	MHD	\$1,420,921.53	Fall-2007	Spring-2010	Summer-2010		Spring-2011
EASTHAMPTON- BRIDGE REPLACEMENT, E-05-019, HENDRICK STREET OVER BROAD BROOK	MHD	\$1,179,000.00	Summer-2005	Fall-2009	Winter-2010		Fall-2010

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
EVERETT- MEDFORD- BRIDGE REPLACEMENT, E-12-004=M-12-018, REVERE BEACH PARKWAY (ROUTE 16) OVER THE MALDEN RIVER (AKA - WOODS MEMORIAL DRAW BRIDGE) DCR	DCR	\$41,320,000.00	Fall-2009	Summer-2010	Summer-2010		Summer-2013
EVERETT- MEDFORD- STRUCTURES MAINTENANCE, E-12-004=M-12-018, REVERE BEACH PARKWAY (ROUTE 16) OVER THE MALDEN RIVER (WOODS MEMORIAL DRAW BRIDGE)	DCR	\$1,570,000.00	Fall-2007	Winter-2008	Summer-2008	\$2,889,150.00	Summer-2009
FAIRHAVEN- NEW BEDFORD- BRIDGE PRESERVATION, F-01-002=N-06-001 (EAST & WEST BRIDGES) ROUTE 6 OVER ACUSHNET RIVER & N-06-025, HATHAWAY ROAD OVER ROUTE I-195	MHD	\$12,370,377.50	Winter-2009	Winter-2011	Spring-2011		Spring-2014
FALL RIVER- BRIDGE BETTERMENT, F-02-041, HIGHLAND AVENUE OVER ROUTE 24 (SB)	MHD	\$1,438,912.80	Winter-2007	Summer-2008	Fall-2008	\$1,847,365.00	Spring-2010
FALL RIVER- BRIDGE BETTERMENT, F-02-045, ROUTE 24 (NB & SB) OVER BEDFORD STREET	MHD	\$5,687,555.00	Summer-2008	Winter-2009	Spring-2010		Fall-2012
FALL RIVER- BRIDGE REHABILITATION, F-02-059, SR 79 (WESTERN EXPRESSWAY) INCLUDING ALL CONNECTING RAMPS	MHD	\$115,780,822.50	Fall-2008	Winter-2010	Spring-2010		Spring-2014
FALL RIVER- SOMERSET- BRIDGE PAINTING, F-02-058=S-16-008, ROUTE I-195 OVER THE TAUNTON RIVER (BRAGA BRIDGE)	MHD	\$15,542,256.50	Fall-2007	Summer-2008	Fall-2008		Fall-2011
FALL RIVER- SOMERSET- BRIDGE PRESERVATION, F-02-058, I-195 OVER THE COMB SR 79 & TAUNTON RIVER (BRAGA BRIDGE)	MHD	\$12,847,800.00	Spring-2008	Fall-2009	Winter-2010		Spring-2013
FITCHBURG- BRIDGE BETTERMENT, F-04-008, RIVER STREET (ST ROUTE 31) OVER NORTH NASHUA RIVER	MHD	\$2,899,771.20	Fall-2009	Fall-2011	Winter-2012		Summer-2013
FITCHBURG- BRIDGE REPLACEMENT, F-04-007, ROUTE 2A (KIMBALL STREET) NASHUA RIVER	MHD	\$2,003,400.00	Winter-2008	Spring-2010	Fall-2010		Fall-2011
FITCHBURG- BRIDGE REPLACEMENT, F-04-053, ASHBY WEST ROAD OVER THE SCOTT RESERVOIR OUTLET	MHD	\$946,512.00	Winter-2009	Winter-2011	Spring-2011		Summer-2012
FRAMINGHAM- BRIDGE BETTERMENT, F-07-040, MAIN STREET OVER ROUTE 9	MHD	\$651,440.00	Spring-2006	Summer-2008	Fall-2008	\$827,487.00	Spring-2009
FRAMINGHAM- BRIDGE RECONSTRUCTION, F-07-063, DANFORTH STREET OVER THE SUDBURY RIVER	MHD	\$2,481,207.12	Winter-2003	Summer-2010	Fall-2010		Fall-2011
FRAMINGHAM- BRIDGE REPLACEMENT, F-07-015, WINTER STREET OVER MBTA, AMTRAK & CSX RAILROAD	MHD	\$7,115,925.60	Winter-2009	Winter-2011	Summer-2011		Spring-2014
FRAMINGHAM- BRIDGE REPLACEMENTS, F-07-003 & F-07-065, WINTER STREET OVER SUDBURY RIVER	MHD	\$5,551,576.85	Winter-2011	Summer-2012	Fall-2012		Spring-2015
GARDNER- BRIDGE REPLACEMENT, G-01-023, TRAVERS STREET OVER TRAVERS POND OUTLET	MHD	\$1,519,906.77	Summer-2008	Spring-2009	Fall-2009		Fall-2010
GARDNER- BRIDGE REPLACEMENT, G-01-008, PLEASANT STREET OVER THE B&M RAILROAD	MHD	\$2,967,177.60	Winter-2002	Spring-2011	Fall-2011		Fall-2012
GRAFTON- BRIDGE REHAB, G-08-007, PLEASANT STREET OVER BLACKSTONE RIVER (ABP-DB1)	MHD	\$4,500,000.00	Winter-2008	Summer-2009	Fall-2009		Spring-2011

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
HANOVER- HANSON- BRIDGE REPLACEMENT, H-06-003=H-07-003, BROADWAY OVER INDIAN HEAD RIVER	MHD	\$2,122,200.00	Summer-2005	Spring-2009	Fall-2009		Fall-2010
HAVERHILL- WEST NEWBURY- BRIDGE REHABILITATION, H-12-020=W-20-004, MAIN STREET OVER THE MERRIMACK RIVER (ROCKS VILLAGE BRIDGE)	MHD	\$6,369,750.00	Winter-1995	Spring-2010	Summer-2010		Spring-2013
HAWLEY- BRIDGE DECK PRESERVATION, H-13-007, WEST HAWELY ROAD (ROUTE 8A) OVER CHICKLEY RIVER	MHD	\$4,241,190.60	Fall-2007	Fall-2008	Spring-2009		Fall-2010
HOLDEN- BRIDGE REHABILITATION, H-18-020, RIVER STREET OVER QUINAPOXET RIVER	MHD	\$2,397,399.57	Winter-2006	Summer-2010	Fall-2010		Fall-2011
HOLDEN- BRIDGE REPLACEMENT, H-18-008, ROUTE 31 (WACHUSETT STREET) OVER THE QUINAPOXET RIVER	MHD	\$4,949,737.50	Summer-2002	Winter-2013	Spring-2013		Fall-2014
HOLYOKE- BRIDGE REPLACEMENT, H-21-039, ROUTE 202 (BEECH STREET) OVER B&M R.R.	MHD	\$2,200,322.70	Summer-2009	Fall-2011	Winter-2012		Summer-2013
HOPKINTON- SOUTHBOROUGH- BRIDGE REPLACEMENT, BR# H-23-004=S-20-008 ROUTE 85 (RIVER STREET) OVER THE SUDBURY RIVER	MHD	\$2,648,475.00	Spring-2004	Summer-2011	Fall-2011		Fall-2012
HUDSON- BRIDGE REPLACEMENT, H-25-003, STATE ROUTE 85 (WASHINGTON STREET) OVER THE ASSABET RIVER	MHD	\$6,918,261.00	Spring-2007	Summer-2012	Fall-2012		Spring-2015
HUNTINGTON- BRIDGE BETTERMENT, H-27-006, ROUTE 112 (WORTHINGTON ROAD) OVER CSX RR AND WESTFIELD RIVER	MHD	\$2,568,366.00	Spring-2007	Summer-2008	Fall-2008		Fall-2009
IPSWICH- BRIDGE REPLACEMENT, I-01-007, ROUTE 1A (HIGH STREET) OVER THE MBTA & B&M RAILROAD	MHD	\$10,711,114.15	Fall-1998	Summer-2009	Fall-2009		Fall-2012
KINGSTON- BRIDGE REPLACEMENT, K-01-002, ELM STREET OVER THE JONES RIVER	MHD	\$1,512,000.00	Summer-2009	Fall-2011	Winter-2012		Spring-2013
LAWRENCE- BRIDGE BETTERMENT, L-04-001, ROUTE 28 (BROADWAY) OVER THE MERRIMACK RIVER	MHD	\$13,834,600.15	Winter-2006	Fall-2008	Winter-2009		Spring-2012
LOWELL- BRIDGE BETTERMENT, L-15-059, L-15-060 & L-15-061, (HUNTS FALLS & ROTARY BRIDGES) SR110 & SR38 OVER THE MERRIMACK RIVER	MHD	\$15,915,978.90	Summer-2006	Winter-2009	Spring-2009		Spring-2012
LOWELL- BRIDGE REHABILITATIONS ON ROUTE I-495, L-15-082, CONCORD RIVER, L-15-083, B&M RR & L-15-084, WOBURN STREET	MHD	\$23,750,000.00	Spring-1995	Winter-2009	Spring-2009		Spring-2012
LOWELL- BRIDGE REPLACEMENT, L-15-072, LOWELL CONNECTOR (EB & WB) OVER PLAIN STREET	MHD	\$8,930,000.00	Fall-2003	Summer-2011	Fall-2011		Spring-2014
LYNN- ELECTRICAL/MECHANICAL REPLACEMENT, L-18-015, ROUTE 1 OVER THE LYNNWAY AND SAUGUS RIVER (GENERAL EDWARDS DRAWBRIDGE)	DCR	\$3,650,000.00	Fall-2007	Fall-2009	Winter-2010		Summer-2011
MARLBOROUGH- BRIDGE PRESERVATION, M-06-016, I-290 (EB & WB) OVER I-495	MHD	\$8,282,712.75	Winter-2008	Fall-2008	Spring-2009		Fall-2011



Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
MEDFORD- DECK REPLACEMENT, M-12-017, REVERE BEACH PARKWAY OVER B & M RAILROAD AND CORPORATION WAY	DCR	\$8,830,000.00	Fall-2009	Summer-2010	Summer-2010		Summer-2012
MEDFORD-BRIDGE REHABILITATION, M-12-002, MAIN STREET (STATE ROUTE 38 S) OVER MYSTIC RIVER (AKA - CRADOCK BRIDGE) - DCR	DCR	\$11,620,000.00	Spring-2009	Spring-2010	Summer-2010		Summer-2012
MIDDLEBOROUGH- RAYNHAM- BRIDGE BETTERMENT, M-18-041=R-02-017, I-495 (NB) OVER THE TAUNTON RIVER	MHD	\$1,843,299.00	Fall-2005	Summer-2008	Fall-2008	\$2,688,079.00	Summer-2010
MILLIS- BRIDGE REPLACEMENT, M-23-006, PLEASANT STREET OVER CHARLES RIVER	MHD	\$4,396,200.30	Summer-2008	Winter-2010	Spring-2010		Fall-2011
MILTON- BRIDGE BETTERMENT, M-25-028, PONKAPOAG TRAIL OVER I-93/US-1	MHD	\$4,193,487.00	Spring-2006	Fall-2008	Winter-2009		Summer-2010
NEW SALEM- STRUCTURES MAINTENANCE, N-09-003, REGULATION DAM ROAD OVER QUABBIN RESERVOIR (PATTEN'S COVE)	DCR	\$2,750,000.00	Fall-2006	Winter-2009	Winter-2009		Summer-2010
NEWBURYPORT- SALISBURY- BRIDGE PRESERVATION (PAINTING), N-11-011=S-02-003, ROUTE 1 OVER MERRIMACK RIVER	MHD	\$3,463,731.00	Fall-2008	Spring-2009	Summer-2009		Spring-2011
NEWTON- DECK REPLACEMENT, N-12-078, AUBURNDALE PEDESTRIAN BRIDGE OVER CHARLES RIVER	DCR	\$1,430,000.00	Spring-2010	Summer-2010	Summer-2010		Summer-2011
NEWTON- DECK REPLACEMENT, N-12-080, RIVERSIDE PEDESTRIAN BRIDGE OVER CHARLES RIVER	DCR	\$1,420,000.00	Spring-2010	Summer-2010	Summer-2010		Summer-2010
NORTHBRIDGE- BRIDGE REPLACEMENT, N-21-002, ROUTE 122 (PROVIDENCE ROAD) OVER THE BLACKSTONE RIVER (AKA ROSAIRE "ROSS" ROJETTE MEMORIAL BRIDGE)	MHD	\$6,013,500.00	Summer-2008	Winter-2010	Spring-2010		Fall-2012
NORTHBRIDGE- BRIDGE REPLACEMENT, N-21-004, DOUGLAS ROAD OVER THE MUMFORD RIVER	MHD	\$2,396,520.00	Fall-2007	Summer-2010	Winter-2011		Spring-2012
NORWOOD- BRIDGE REPLACEMENT, N-25-003, MORSE STREET OVER THE NEPONSET RIVER	MHD	\$1,179,000.00	Spring-2001	Summer-2009	Fall-2009		Summer-2010
PEABODY- BRIDGE BETTERMENT, P-03-023 AND P-03-024, I-95 RAMPS (A & B) OVER STATE ROUTE 128	MHD	\$4,146,705.00	Summer-2007	Summer-2008	Fall-2008		Spring-2010
PEABODY- BRIDGE REPLACEMENT, P-03-013, HOWLEY STREET OVER NORTH RIVER	MHD	\$1,153,260.00	Winter-2002	Fall-2012	Winter-2013		Fall-2013
PEPPERELL- BRIDGE REPLACEMENT, P-06-003, MILL STREET OVER THE NISSITISSIT RIVER	MHD	\$3,687,750.00	Summer-2008	Spring-2010	Summer-2010		Spring-2012
PETERSHAM- BRIDGE BETTERMENT, P-08-001, ROUTE 32 & 122 OVER THE EAST BRANCH OF THE SWIFT RIVER	MHD	\$1,699,173.00	Summer-2005	Summer-2008	Winter-2009		Spring-2010
PHILLIPSTON- BRIDGE REPLACEMENT, P-09-004, ROUTE 2 OVER ROUTE 2A (STATE ROAD)	MHD	\$2,709,000.00	Summer-2008	Winter-2010	Spring-2010		Spring-2011

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
PITTSFIELD- P-10-032, P-10-033, P-10-052 & P-10-065 US 20 OVER WATER W BR HOUSATONIC R	MHD	\$7,775,750.00	Summer-2010	Spring-2012	Fall-2012		Spring-2015
QUINCY- BRIDGE PRESERVATION, Q-01-009, HANCOCK STREET OVER SAGAMORE STREET	MHD	\$741,217.00	Summer-2007	Summer-2008	Fall-2008	\$1,011,508.00	Fall-2009
QUINCY- WEYMOUTH- BRIDGE REPLACEMENT, Q-01-001=W-32-001, STATE ROUTE 3A (WASHINGTON STREET) OVER THE FORE RIVER	MHD	\$242,592,000.00	Fall-2008	Winter-2011	Spring-2011		Spring-2015
RANDOLPH- BRIDGE REPLACEMENT, R-01-012, MDC ACCESS ROAD OVER ROUTE 24 (NB & SB)	MHD	\$5,046,913.00	Fall-2003	Fall-2008	Winter-2009		Summer-2011
RAYNHAM- BRIDGE REPLACEMENT, R-02-012, STATE ROUTE 24 OVER TAUNTON RIVER	MHD	\$5,165,150.00	Spring-2009	Fall-2011	Winter-2012		Summer-2014
REHOBOTH- R-04-005, US 6 FALL RIV AVE OVER WATER PALMER RIVER	MHD	\$2,073,045.60	Fall-2010	Spring-2013	Summer-2013		Summer-2014
REVERE- STRUCTURES MAINTENANCE, R-05-001, REVERE BEACH PARKWAY OVER MBTA (WINTHROP AVE)	DCR	\$31,030,000.00	Fall-2009	Summer-2010	Summer-2010		Summer-2012
REVERE- SUBSTRUCTURE REPAIRS, R-05-016, BLUE LANE AND STATE ROAD (REVERE BEACH PARKWAY)	DCR	\$10,000,000.00	Fall-2011	Summer-2012	Summer-2012		Summer-2014
SANDISFIELD- BRIDGE REPLACEMENT, S-03-004, ROUTE 8 & 57 OVER THE WEST BRANCH FARMINGTON RIVER	MHD	\$6,894,720.00	Fall-2008	Summer-2010	Fall-2010		Spring-2013
SHREWSBURY- WORCESTER- BRIDGE REHABILITATION, S-14-001=W-44-018, STATE ROUTE 9 (BELMONT STREET) OVER LAKE QUINSIGAMOND (AKA - KENNETH F. BURNS BRIDGE)	MHD	\$137,303,500.00	Fall-2007	Winter-2011	Spring-2011		Spring-2015
SOMERVILLE - S-17-035, I 93 SB OFF RAMP OVER I 93 CONNECTORS	MHD	\$677,450.00	Spring-2009	Summer-2011	Winter-2012		Fall-2012
SOMERVILLE- BRIDGE REHABILITATION, S-17-005, CROSS STREET OVER THE B&M RAILROAD	MHD	\$3,781,512.00	Summer-2009	Fall-2011	Spring-2012		Fall-2013
SOMERVILLE- BRIDGE REPLACEMENT, S-17-025, ROUTE 28 (McGRATH HIGHWAY) OVER GILMAN STREET (AKA - GILMAN STREET BRIDGE)	DCR	\$8,810,000.00	Spring-2009	Summer-2010	Summer-2010		Summer-2012
SOMERVILLE- DECK AND SUBSTRUCTURE REPAIRS, S-17-039, ROUTE 28 OVER WASHINGTON STREET (MCCARTHY OVERPASS)	DCR	\$22,910,000.00	Spring-2009	Summer-2010	Summer-2010		Summer-2013
SOUTH HADLEY- BRIDGE PRESERVATION, S-18-015, ROUTE 202 OVER BARDWELL STREET & S-18-016, ROUTE 202 OVER ROUTE 116	MHD	\$5,710,592.50	Spring-2007	Fall-2008	Winter-2009		Summer-2011
SOUTHBRIDGE - S-21-014, ST 169 N WOODSTK RD OVER RR PWRR (ABANDONED) (DEOMOLISH THE EXISTING BRIDGE STRUCTURE AND RELOCATE THE ROADWAY)	MHD	\$2,783,448.00	Spring-2009	Summer-2011	Winter-2012		Spring-2013
SOUTHBRIDGE- BRIDGE RECONSTRUCTION, S-21-033, ALPINE DRIVE OVER LEBANON BROOK	MHD	\$1,768,500.00	Winter-2004	Summer-2011	Fall-2011		Fall-2012
SOUTHWICK- BRIDGE REPLACEMENT, S-22-005, ROUTE 202/ROUTE 10 OVER JOHNSON BROOK	MHD	\$2,028,175.20	Fall-2007	Winter-2010	Spring-2010		Spring-2011

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
SPRINGFIELD- BRIDGE BETTERMENT, LONGHILL STREET (NB & SB) AND ROUTE 5 OVER I-91, INCLUDES S-24-049, S-24-050, S-24-051	MHD	\$2,646,108.00	Winter-2006	Summer-2008	Fall-2008	\$5,201,630.50	Fall-2010
SPRINGFIELD- BRIDGE PRESERVATION, S-24-068, LIBERTY STREET OVER ROUTE I-291 AND S-24-069, ARMORY STREET OVER ROUTE I-291	MHD	\$4,047,348.60	Summer-2005	Fall-2008	Winter-2009		Summer-2010
SPRINGFIELD- BRIDGE PRESERVATION, S-24-032, STATE STREET OVER ROOSEVELT AVENUE	MHD	\$2,817,914.40	Winter-2008	Fall-2008	Winter-2009		Summer-2010
STATEWIDE- CSX DESIGN BUILD BRIDGE RECONSTRUCTION (ABP-CSX1)	MHD	\$30,027,543.00	Winter-2009	Spring-2010	Summer-2010		Summer-2013
STATEWIDE- CSX DESIGN BUILD BRIDGE RECONSTRUCTION (ABP-CSX2)	MHD	\$10,857,428.40	Winter-2009	Spring-2010	Summer-2010		Summer-2013
STATEWIDE- CSX DESIGN BUILD BRIDGE RECONSTRUCTION (ABP-CSX3)	MHD	\$31,332,592.20	Winter-2009	Spring-2010	Summer-2010		Summer-2013
STERLING- BRIDGE REPLACEMENT, S-25-006, ROUTE 62 (PRINCETON ROAD) OVER THE STILLWATER RIVER	MHD	\$2,560,801.50	Fall-2008	Winter-2010	Spring-2010		Spring-2011
STURBRIDGE- BRIDGE REHABILITATION, S-30-004, HAYNES STREET OVER THE QUINEBAUG RIVER	MHD	\$3,479,877.00	Summer-2001	Fall-2009	Winter-2010		Summer-2011
SUTTON- BRIDGE REHABILITATION, S-33-013, MAIN STREET OVER THE MUMFORD RIVER	MHD	\$1,688,453.10	Summer-2008	Winter-2010	Summer-2010		Summer-2011
SWANSEA- BRIDGE REPLACEMENT, S-35-018, I-195 (EB/WB) OVER THE COLE RIVER	MHD	\$8,318,724.40	Summer-2010	Summer-2012	Fall-2012		Spring-2015
TAUNTON- BRIDGE REPLACEMENT, T-01-015, WASHINGTON STREET (SR 140) OVER THE MILL RIVER	MHD	\$1,524,664.80	Summer-2009	Fall-2011	Spring-2012		Spring-2013
TAUNTON- BRIDGE REPLACEMENT, T-01-021, BAY STREET OVER THE MILL RIVER	MHD	\$990,000.00	Fall-2002	Winter-2010	Spring-2010		Spring-2011
TAUNTON- BRIDGE REPLACEMENT, T-01-051, HOLLOWAY STREET OVER ROUTE 140 N.B.	MHD	\$1,273,950.00	Spring-2009	Summer-2011	Winter-2012		Fall-2012
UXBRIDGE- BRIDGE REPLACEMENT, U-02-001, STATE ROUTE 122 (MAIN STREET) OVER THE BLACKSTONE RIVER	MHD	\$5,249,563.20	Spring-2006	Summer-2010	Fall-2010		Spring-2013
UXBRIDGE- BRIDGE REPLACEMENT, U-02-030, RIVER ROAD OVER THE IRONSTONE BROOK	MHD	\$1,991,733.66	Fall-2008	Summer-2010	Winter-2010		Spring-2012
WARE- BRIDGE REPLACEMENT, W-05-004, ROUTE 9 (EAST STREET) OVER THE WARE RIVER	MHD	\$1,872,612.00	Summer-2007	Winter-2011	Summer-2011		Summer-2012
WELLESLEY- BRIDGE REPLACEMENT, W-13-007, ROCKLAND STREET OVER CONRAIL	MHD	\$2,286,128.70	Spring-2004	Winter-2010	Spring-2010		Spring-2011
WELLESLEY- BRIDGE REPLACEMENT, W-13-015, CEDAR STREET OVER ROUTE 9 WORCESTER STREET	MHD	\$5,017,947.50	Spring-2005	Spring-2011	Summer-2011		Spring-2014
WEST BRIDGEWATER - W-18-012, ST106 W CENTER ST OVER WATER HOCKOMOCK RIVER	MHD	\$837,688.60	Fall-2010	Winter-2013	Summer-2013		Spring-2014
WEST BROOKFIELD- BRIDGE REPLACEMENT, W-19-006, LONG HILL ROAD OVER CSX RR	MHD	\$2,979,849.60	Summer-2008	Winter-2010	Summer-2010		Summer-2011
WEST SPRINGFIELD - W-21-025, ST147 WB/EB (MEM AVE) OVER US 5 RIVERDALE ST	MHD	\$5,038,594.80	Summer-2009	Fall-2011	Spring-2012		Fall-2014

Description	Agency	Preliminary Estimate (1)	Design Start (2)	Design Complete (2)	Start of Construction (2)(3)	Construction Budget Amount (4)	End of Construction (2)(5)
WESTBOROUGH- BRIDGE PRESERVATION, W-24-026, LYONS STREET OVER STATE ROUTE 9 (TURNPIKE ROAD)	MHD	\$635,817.85	Winter-2008	Summer-2008	Fall-2008		Spring-2009
WESTMINSTER- BRIDGE REPLACEMENT, W-28-021, ROUTE 2 (EB & WB) OVER WEST MAIN STREET	MHD	\$15,602,108.69	Winter-2002	Summer-2009	Fall-2009		Fall-2012
WINDSOR- BRIDGE REPLACEMENT, W-41-020, HIGH STREET HILL ROAD OVER WESTFIELD BROOK (AKA- POLLY HARWOOD BRIDGE)	MHD	\$1,092,591.00	Fall-1998	Fall-2009	Winter-2010		Fall-2010
WORCESTER- BRIDGE PRESERVATION ON I-290, INCLUDES W-44-108, W-44-107, W-44-106, W-44-105, W-44-104, W-44-103	MHD	\$8,778,000.00	Winter-2005	Summer-2011	Winter-2012		Summer-2014
WORCESTER- BRIDGE REPLACEMENT, W-44-010, (STATE ROUTE 12) WEBSTER STREET OVER MIDDLE RIVER	MHD	\$5,704,423.20	Winter-2009	Spring-2010	Fall-2010		Spring-2013